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RIO LINDA/ELVERTA POWER PROJECT (01-AFC-1)
STATUS REPORT #5

Progress on Significant Issues

The following areas still have unresolved issues: Air Quality, Biological Resources, Land
Use, Noise, Visual Resources, Worker Safety and Fire Protection, and Water and Soil
Resources. In addition to these areas, issues have been raised concerning
Transmission System Engineering.

To date staff has not seen any of the documents identified in the Presiding Committee
Sept 30, 2001 order.

Air Quality: Delivery of a Preliminary Determination of Compliance (PDOC) from the
Sacramento Metropolitan Air Quality Management District (SMAQMD), may experience
further delays. The “quarter smoothing” rule was pulled from the October Board
meeting. It will not be addressed until January 2002. Without this rule, the applicant’s
offset package is short in some quarters.

The US Environmental Protection Agency (USEPA) is still expressing concerns about
the agricultural offsets being proposed for this project. Also, FPL Energy Sacramento
Power has yet to provide information promised to the district regarding the interpollutant
trading, offsets, and other items. According to ongoing staff communications with the
SMAQMD and U.S. EPA, these issues may not be resolved until after December 2001.

Land Use: On November 20, 2001, the Sacramento County Board of Supervisors will
continue the public hearing regarding the proposed Rio Linda/Elverta power plant's
consistency review with the Rio Linda/Elverta Community Plan, the Sacramento County
General Plan and the County's zone designation on the subject property. This item was
continued by the Board of Supervisors on October 3, 2001 and had been previously
continued from August 29, 2001.

Transmission System Engineering: The Northern California area now and through the
next 5 years has inadequate transmission capability to adequately support the proposed
electrical system load'. Furthermore, the electrical system is not designed to
accommodate the four power plants planned in the area: Rio Linda/Elverta Power

' At present there is an operative load-dropping scheme, which would be triggered for line
outages for 300 MW of customers in the Greater Sacramento Area, about 250 thousand customers.
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Project (560 MW), Colusa Power Plant (500 MW), Cosumnes River Project (1,000MW),
and Roseville Energy Facility (900 MW). Staff is uncertain of the potential impacts
these will have on the electrical system. Staff is working internally to identify projects
which have significant interrelated impacts on each other and potential overall
cumulative impacts.

Alternatives: Staff has withdrawn the Alternatives Analysis data requests (numbers 113
and 114). Staff will conduct its own alternatives analysis.
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